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1. Light Duty Gas Exhaust Fuels
Contractor:  SwRI, EP-C-07-028, WA 0-1, WAs 1-1, 1-2, 1-3, 1-4
WAM: Connie Hart
Alt. WAM:  Rafal Sobotowski
Other team members: Mike Christianson, Tony Fernandez, Carl Fulper, Aron Butler

Budget: $4.3M, plus $3M in collaboration with NREL Now $5M, plus NREL

Objective: Phases 1 and 2 are in support RFS 2 NPRM and Phase 3 is to establish the effects
of RVP, T50, T90, aromatic and EtOH content on exhaust emissions from Tier 2 vehicles

Time Line

e Testing began by second week of April

e Phase 1 and half of Phase 2 finished by the end of June: Fuels 17 and 18 of Phase 1
were complete by end of June. Fuel 19 by end of July due to fuel delivery delays.
Phase 2 to start by mid-September.

e Phase 3 will be finished May 2009: Phase 3 to be complete by January 2010 between
testing/fuel delays to date and additional CRC fuels added into our random matrix.
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1.a. Supplemental Testing

Contractor: SwRI, EP-C-07-028, and NVFEL
Lead: Tony Fernandez
WAM: Connie Hart

Alternate WAM Mike Christianson
Other team members: Aron Butler
Budget:

Objective: Gather additional information during vehicle down-time to answer questions
arising from test results to date.

Time Line

e Testing to occur at SWRI before and after Phase 2, while waiting for cold room to be
fully functional.

2. Oil Study
Contractor: NVFEL
Projectlead: Mike Christianson, Rafal Sobotowski
Budget:

Objectives: Results to impact Phase 3 of EPAct study at SwRI (July)

Objective 1: Define duration of engine oil conditioning needed to stabilize the effect of oil
volatility on PM emissions

Objective 2: Define the impact of lubricant interaction with fuel ethanol on PM emissions

Time Line

e Estimated duration of pilot: 15 weeks (May 11)

3. PM Speciation
Contractor: NVFEL
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Projectlead: Mike Christianson, Marion Hoyer
Other team members: Rafal Sobotowski, Joe McDonald
Budget: $345K ($55K on inventory and data issues from other EPAct programs)

Objective: To determine fuel effects on PM mass, size and composition, and obtain
speciated semi-volatile VOC, metals and ions, and gaseous VOC (MSATS), alcohols and
carbonyls.

Time Line:  Late 2008 (to take place in 2009)

4. Nonroad Exhaust Program
Contractor:  Carnot Intertek

WAM: Cheryl Caffrey
Alt. WAM:
Budget: $830K

Project Overview:

Objective: Testing 6 paired engines including 2 Class 1, 2 Class 2, 2 Class 4, (one Class 2
engine has catalyst) on three fuels; national average non-oxy gasoline (Fuel A), an octane
matched E10 (Fuel B), and a certification fuel (EO).

Timeline

The original program was to be completed last year
Should begin by April 1st and finish in October of this year: delays in schedule due to
fuel delivery status.

4.a. Nonroad Exhaust tie-in with CARB
Contractor:  SwRI

WAM: Cheryl Caffrey

Alt. WAM:

Other team members: Tony Fernandez
Budget: $500K
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5. Evap Testing
Contractor:  SwRI, EP-C-07-028, WA 1-5
WAM: Connie Hart

Alt. WAM:  Dave Brzezinski
Other team members: Tony Fernandez
Budget: $600K

Objective: Additional, newer technology, high sales volume vehicles to the CRC E-77-2
permeation test program.

Time Line: Testing from June 2008 thru June 2009: Testing started in fall.

6. Determine Percent of High Evaporative Vehicles in Fleet
Contractor:  ERG, EP-C-06-080, WA 1-2, 2-2
WAM: Connie Hart
Alt. WAM:  Dave Brzezinski
Other team members: Carl Fulper, Tony Fernandez, Jim Warila
Budget: $1M

Objective: Find the percentage of high emitting evaporative emission vehicles in the average
fleet of on-road motor vehicle passenger cars and light trucks.

Time Line

e ICR clock started with Federal Register notice 2/14/08

e SOW package went to Cincinnati 2/22/08
Approval of Work Plan by March 24: Work Plan was approved June 19 (after
CRADA signed).

e Contractor to supply supporting documents for [CR submission March 31: delivered
May 8™,

e Another 30 day comment period for ICR, roughly month of May.
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s Goal is to have ICR in place by mid-June for recruitment and pilot field work to
begin. Partial ICR approval has been given for the Pilot phase.

o Finalize test procedure for larger program by August 22 so recruitment can begin for
field work in Sept and October. Larger program to be defined by end of September
for small version of larger program to occur in fall.

e Compile data and draft report by early December of 2008. Larger program is planned
for spring of 2009, report end of summer 2009.
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